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Associate Director for ESH Environmental Management
Environment, Safety, and Health Los Alamos Field Office, MS A316
P.O. Box 1663, MS K491 3747 West Jemez Road

Los Alamos, New Mexico 87545 Los Alamos, New Mexico 87544
505-667-4218/Fax 505-665-3811 (505) 665-5658/FAX (505) 606-2132

Date:  AUG 13 2015
Refer To: ADESH-15-116

LUk WA RECEIVED

Locates Action No.: N/A

John Kieling, Bureau Chief

Hazardous Waste Bureau

New Mexico Environment Department

2905 Rodeo Park Drive East, Building | Hazardots Wetie Bureay
Santa Fe, NM 87505-6303

Subject: Request to Defer Submittal of the Remedy Completion Report for Water
Canyon/Caiion de Valle Aggregate Areas

Dear Mr. Kieling:

This letter requests a deferral of the August 31, 2015, deadline to submit the Remedy Completion
Report (RCR) for Water Canyon/Caiion de Valle Aggregate Areas. The U.S. Department of
Energy/Los Alamos National Security, LLC (DOE/LANS) request this deferral to complete
predecessor activities under the March 2005 Compliance Order on Consent (Consent Order).

In January 2012, the New Mexico Environment Department (NMED) and DOE/LANS entered into
a Framework Agreement for Realignment of Environmental Priorities (Framework Agreement) at
Los Alamos National Laboratory. In accordance with Section 5 of the Framework Agreement,
NMED and DOE/LANS engaged in an Annual Work Planning (AWP) Process for fiscal year (FY)
2015 beginning on October 17, 2014, and continued the AWP process on November 20, 2014. As
stated in the Framework Agreement, the objective of the AWP is “to assess and refocus the
environmental remediation and cleanup work at the Laboratory to ensure alignment with the
Governor’s priorities, consider input from the public, and find efficiencies that maximize the use of
federal funds.” In the meeting held on November 20, 2014, DOE/LANS presented the proposed
work scope under the Consent Order for the remainder of FY2015 and also provided a list of
deliverables that could not be completed in FY2015 (i.e., “unfunded scope’). This report was
included in the list of deliverables that could not be completed in FY2015.
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DOE/LANS are requesting this deferral because a sequence of predecessor activities necessary to
prepare the RCR have not been initiated or completed. These predecessor activities include the
investigations of Upper Water Canyon Aggregate Area, Lower Water Canyon Aggregate Area,
Caiion de Valle Apgregate Area TA-14, Caiion de Valle Aggregate Area TA-15, Caiion de Valle
Aggregate Area TA-16, Potrillo and Fence Canyons Aggregate Area, and S-Site Aggregate Area.
These activities must be completed before the RCR can be prepared and submitted. Therefore,
DOE/LANS are requesting to defer the submittal date for the RCR to a date that will be determined
based on NMED’s future approval of these reports.

If you have any questions, please contact Kent Rich at (505) 665-4272 (krich@lanl.gov) or
David Rhodes at (505) 665-5325 (david.rhodes@em.doe.gov).

Sincerely,

Alison M. Dorries, Division Leader

Environmental Protection Division Environmental Management
Los Alamos National Laboratory Los Alamos Field Office
AD/CG/BR/KR:sm
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